JACOBS

Project Notes

103 Sawyer Street
CALL IN NUMBER: - NowBodior, WA 0274
PARTICIPANT CODE: 508.06.6742
www.jacobs.com
Client USACE New Bedford Office Date February 1, 2017
Project New Bedford Harbor Superfund Site Project No. 35BG1001 N
Prepared By Steve Sills Note No. 615
Subject New Bedford Harbor - Client Update Meeting
Participants (* Denotes Part Time Participation) | Distribution (attendees plus) See below
Client EPA MassDEP Jacobs Battelle
. Tim Rezendes Dave Dickerson Garry Waldeck Anita Rigassio Smith Jessica Tenzar
Peter Hugh Abdul Tahil ) Mark Gouveia Deirdre Dahlen
Marie Esten Dave Lederer Sevens Steve Fox Patty White
Ellen lorio Hoshaiah Barczynski Joe Mahoney Beth Anderson
Bob Christie Mike Crystal Steve Sills
Mike Elia
SAFETY/SITE MAINTENANCE
Safety Alert _ Notes
Snow resulted in cancellation of the third round of soil hauling yesterday.
The site is muddy and with the freeze and thaw cycle folks were cautioned of tripping hazards.
Equipment is moving around site, be cognizant of area when you are moving around.
Site Maintenance All of the water.is shut off to the hydrants and the decon trailer — contact Mark if you need water turned on for any reason.

A broken weld on the 50-ft gate at Area D requires repair. Use the smaller gate for access to Area D. Water heater repairs also
required at Area D.

Distribution: Participants; Jacobs: Document Control File, Beth Anderson, Mike Anderson, Jon Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, Al Hardesty, Debra Hickman, Alison
Hutchinson, Will Kenyon, Mike Morris, Jim Piccuito, Greg Scott, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Poinciana Willis, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE: Tim Rezendes, Kevin
Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson; EPA: Cynthia Catri, David Peterson, Dave Lederer, Barb Bergen, Dave Dickerson,
Hoshaiah Barczynski; MADEP: Paul Craffey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White KOIEN Debi Heims; Lally Consuiting: John Lally
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JACOBS FIELDWORK
DMUs/CAD CELL (Current 1/18/17)
MU Design | Dredged to | 1stpass 2nd Verification | Verification | Confirmation | Confirmation | Progress | Final Date Notes
Volume Date pass Sampling | -Sampling Sampling Sampling Bathy Bathy Area
. (CY) : Results S " Results Survey | Survey | Cleared
MU-28 13,027 7,294 1/24/2017 Scheduled for ’ 1/24/17, Divided into three
(North) ' 2/2-3/2017 ' 1/27117, areas, lower third
(dredge and 2/1/17 cleared South to
lanes/17 North per EPA
(Lanes A-J) (D. Lederer).
USACE to follow
' up with EPA on
change.
MU-28 '
(Central)
MU-28_
(South) . . B )
A33 & 33A 4,786 4,416 m m 17/16 (2nd Com \ Complete (first - | Second round ; Waiting for
J ' M’/D’“’\ round, seco 17 (updated / \'Sfidation of
Q) é' ) UK A meal / three intervals —
9.3 mgkg) all <50ppm
A34 10/31/2016 | 11/3/2016 111177201 6, Complete 11717116, 12/6/16 1517 2117 Heart of
12/6/16 (2 | preliminary IA (2nd round), (1* and 2™ ZE Darkness area
rodnd), posted 1/5/17 1116/2017 (3" round,.pre- lﬁ 3" round: A34-04
1/16/2017 (3% | (2™ round) round) validated; CDA and A34-06
‘ round) and mean = 19.8
1117/2017 (3" mg/kg)
- round)
37C Need to move
moorings
37D . Perform with 37C
A36, B36 7,860 4,965 12/15/16 12/28/16 1/512017 (1% | 12/28/16 (A36, 1% 111717 Moby Dick
(subtidal) (subtidal) (A38, 1% round, round), 3" round: A36-
round), preliminary), | 1/16/2017 (A36, . 09. Piles have
= 1/16/2017 1/17/2017 2" round) been delivered.
~ - (A36, 2" (2" round, | ™1/20/17 (A36, 3 Preliminary start
) . ) round), preliminary), round) date of 3/1/17.
ACE-J23-39BG1001-P4-0105
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MU Design | Dredged to | 1stpass 2nd Verification | Verification | Confirmation | Confirmation | Progress | Final Date - Notes
Volume Date pass Sampling Sampling Sampling Sampling Bathy Bathy Area ’
(CY) Results Results Survey | Survey | Cleared
1191207 | 1/20/2017
(A36-09, 3" [ (A36-09,
R round) preliminary)
CAD Cell — R - _ _ _ _ _ Week of _ — Track Progress
2/6 Survey date.
OTHER FIELDWORK
N Action Date , Notes
CAD Cell Curtam Inspections Wil Ongoing Curtaln will be replaced by FFP Contractor at start of contract. Also, EPA (Lederer,
AN —t— Barczyski) will coordinate with Jacobs, (Mark G. ) for a site visit to lnspect the silt
> . L)(“ v curtains in the Lower Harbor CAD cell.
PMC shoreline excavation \ Ongoing Excavation currently suspended while sheet piles are installed. Loadout contmues
from the DDA. v
Aerovox 21e Project - Ongoing There continues to be no activity at the site. ) j
Upper Harbor Dredging 1/16/17 Dredging ongoing in MU-28. o
| OU Iil Cap Sampllng and Bathymetry '1/19/17 (sediment | Sampling completed 1/19/17, analysis in progress Congener data avallable at the
sampling - end of the week. Bathymetnc survey conducted Monday, T uesday, and Wednesday
completed) of this week.
Inventory of site monitoring-wells : - All six wells need locks. Two wells need caps.
Pipeline Relocation — O WO\o<. - TBD Jacobs/SES to provide schedule
Pile installation for docks at Moby Dick Marina 3/1/17 to initiate -. | The piles have been delivered. Sevenson, USACE (Tim R.), and Jacobs (Mark) will
' 7. N installation meet with the owner to discuss schedule.. EPA (Dave L.) requested that -
USACE/Jacobs document the discussions W|th the Moby Dick Marina owner.
SAMPLING‘AND ANALYSIS
Event Samples Analytical Unvalidated Validated | Notes
: — Collection | Testing Results results ~ '
Water Quality Monitoring Mu28 in situ N/A N/A Boat-based WQM is being conducted in the Upper Harbor
(Lower and Upper Harbor) turbidity (MU28) today, 2/1/2017; WQM not scheduled this week for the
— only Lower Harbor. Per USACE, (Marie), Lower Harbor will not be
monitored during CAD cell placement. -
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Event - Samples | Analytical | Unvalidated | Validated | Notes
Collection | Testing Results results g
LH MU33 11/17- IA and 1/6/2017 LHO02, LHO7, LH11 (from re-dredge areas); validation of PCB
18/2016 Congener congener data scheduled to be completg 2/112017.
Near. shore CDA Confirmatory A-34, B-35, | PCB | 1/512017 Validation of PCB congener data scheduled to be complete
Sampling C-35 | Congener 2/1/2017.
Near shore CDA Confirmatory 1/16/2017 1A 1/17/2017 PCB congener analysis of A34-04 and A34-06 (collected
Sampling (A-34) Congener’ 1/16/2017) in progress; pre-validated data should be avallable
' ’ 2/13/2017.
.Moby Dick Verification/Confirmatory 12/28/2016 | IA 1/6/12017 PCB congener analysis of confirmatory. samples in progress;
Sampling b 1/16/2017 117/2017 pre-validated data should be available 2/13/2017.
o 11917 1A 112017 - o
MU28 Verification Sampling ' ' Scheduled to collect grab samples on 2/2-3/2017 at verification
locations within dredge lanes A-J (northern third.area)
Pierce Mill Cove 12/14-15, 1A 1/4/2017 N Sidewall samples from 5 locations ‘along southwest shore were
Verification/Confirmatory Sampling 12/21 and Congener collected 1/25/2017; |A results reported 1/31/2017.
12/27/2016 , : Congener analysis of six samples in progress; pre-validated
1125117 113117 data should be available 2/13/17.
OU-3 Pilot Cap Sediment Sampling ' 1/19/2017 NOAA 18 PCB congener analysis complete and QC’d data should be
‘ available by the end of the week; PCB homologue analysis in
’ progress and pre-validated data should be available 2/6/2017.
MEETINGS/OTHER ACTIVITIES
Action Date Notes :
Aerovox 21e Project — Phase lll RAP Ongoing EPA awaiting responses to comments submitted to MassDEP on the Phase |ll Remedial
. Action Plan and the IRA status report #7 on 9/19. MassDEP is generating a draft dispute Ietter
\ for distribution to AVX, which has been forwarded to USACE (Steve Wolf) for review). EPA
. will also forward the draft letter to MassDEP (Garry Waldeck).
City of New Bedford Update Ongoing Final Pierce Mill Cove Plans will be provided to CoNB (Mlchelle) electromcally EPA (Dave L)
" meeting with Michele today

L — 3
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In November, 2016, Jacobs (Steve F.) proQided tablé presenting pbtential positions to EPA

Super JTI Ongoing
' (Dave L). Dave has submitted to EPA JTI Lead and has been in contact with headquarters. In
addition, EPA (Dave L.) has been talking with the DPW for potential positions for Super JTI,
which he will discuss during meeting with CoNB (Michele) today.
Cleanup Strategy Meeting - 211617 The meeting will be held at the New Bedford field office at 9:30. Agenda will be sent to EPA
o (Dave L) for any comments.
NB Rail service operational Ongoing -| Jacobs (Mark) will speak with Kevin Franklin about any other service .outages.
Fence at Parcel 265 Ongoing City needs to walk the site and let Jacobs know whether they want the fence put back and
) . where. Jacobs (Mark) to follow up with CONB.
Marsh Island & other intertidal area' 2/8 at 11 AM EPA (Dave D) would like to meet with USACE/Jacobs/SES to dISCUSS excavation approach for
access . Marsh Island and other intertidal areas requiring excavation.
» DELIVERABLES
No. Document Name Organization - Submit Date Comments Reviewers Notes
. Due
B1 Intertidal Phase 2 Study Report Battelle 10/12/16 1/20/17 Dickerson, Lederer | Phase 2 report will be
) (Final — 1/20/16) e finalized after letters to
— property owners are
. finished to ensure
- consistency. Dave L
will review Ginny’s
comments and inform
‘Battelle if he intends to
: - respond.
B2 | Water Quality Monitoring FSP__ Battelle 9/29/2016 1/20/17 Stanley (1/18) Preparing DF.
B3 2016/2017 Field Season QAPP Battelle .9/29/2016 (Draft) 1/20/17 Stanley (1/18) Comments received
R : : | from USACE
2/10/2017 (10/18/16) and EPA
- - (Draft Final) - (118/17). -
B4 | Cliftex Field/Data Report Battelle 11/23/2016 (Draft) 1/6/117 | Lewis, Stanley (1/18) | Comments were
- » ) : ' : received from USACE
2/10/2017 (Final) - (12/14/16) and EPA
(1/18/17).
B5 ,2016 Groundwater Momtonng Tech Battelle - 12/9/2016 (Draft) 1/20/2017 Lewis, Stanley Comments received
Memo ' 2/28/2017 (Final) from USACE (1/9/17)
: . and EPA (1/25/17).
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No. | ' Document Name

Organization

Submit Date

Comments
Due

Reviewers

Notes

B6 Station map showing proposed MU28
verification/confirmatory sampling
locations

Battelle
/

1/16/2016

FSP Addendum will be
prepared after
identification of other
MUs to include in the
CDA.

B7 Comparison Study of high resolution and
low resolution Homolog analysis.

Battelle/AECOM

Lewis, Lederer

Battelle will provide
Jacobs with the spiked
samples on 1/24 for
analysis with the -
Upper Harbor ambient
air samples. Samples
are being collected
today (1/25/17) and
tomorrow (1/26/17).
Documentation will be
presented as a white

L paper.

‘Ji i Ae'rdvox Nearshore Data Gap Boring |
Report (Internal review)

Jacobs .

’)jom ‘

Dickerson,_vSteve'

Wolf

bocufneﬁt' sent
(1/26/17).

J2 Update Aerovox Cost
Estimate/Alternatives
(current scope)

Jacobs

' 12/23/16 -

11312017

Stanley, USACE
PDT

EPA (Dave D) sent
emailon 2/2. No
excavation will occur
until state remedy is in |
place. A temporary
measures will be
taken.

J3 Pierce Mill Cove Restoration Plan RCL

Jacobs

12/28/16

\

118117

Rezendes, Penko,
Dickerson, Waldeck

Comments from
Dickerson, Craffey,
and Penko received
on RCL. MOR to be
issues on 2/8/17.

J4 MU-25

Jacobs

QY

Prepare dredge
prisms for RAL=10,

6
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No. . Document Name Organization Submit Date Comments Reviewers ‘ Notes.
Due
” ' . 30, 50 for comparison.
WP Addendum to
N o : follow.
J5 - % Jacobs . TBD lorio, Rezendes, Identify what material
! Lederer, Lally, Esten | can be reached by
= ‘ ' _ . land and water.
J6 RCL for Upper Harbor Dredge Plan for Jacobs 1/24/17 2/10/17 lorio, Rezendes, Document sent .
_ | LHCC- - Lederer, Lally, Esten, | 1/24/17 waiting for
C Waldeck back check.
v | J7 ~ er Action R "RCL- Jacobs , - 2712017 ' -| Preparing an RCL to
' \ ' address EPA (Ginny)
) comments.
J8 2015 Data Summary Report (DSR) RCL Jacobs ‘ 2/7/2017 - 2/10/17 ) Stanley ‘ -
Jo Existing Debris Map for City of NB - Jacobs TBD Will be completed
! . : N o after debris operations
' : ' ‘ . , are complete.
| J10 2014/2015 Ambient Air Report RCLs Jacobs ’ 210 - Lewis, Lederer, Working on RCL,

AECOM received comments on
' PETS Curves. Focus

of report is now data .
deliverable. Need firm

: - - S o - . | date from Jacobs.
- A : . , ) . (Mike) to submit RCL.
J11 Dive plan for pipe relocation . - Jacobs . 1 3/17 ’ : .- | USACE (Ellen) sent

comments today and -

( _ ' indicated that another
: submission}will be
- ) needed.

J12 Comprehensive Plan Milestones : Jacobs / ‘l I ' — K - Being developed.

J12a  |'Refine Design Assumptions, Updated - Jacobs | 2/15/16 _ Agencies to approve
Cost Estimates, sequencmg of work . ‘ ' design, costs, and
- L : ‘ N sequencing.
J12b Comprehensuve Plan Lally Outlme . ' EPA direction then

scoping meeting.
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o~

C;mimenw

Reviewers

Fateand Transport Model Letter Report
) \

No. Document Name Organization Submit Date Notes
. . Due
Jacobs to prepare
budget with resources,
milestones and
, i schedule
J13 Phase Il Archeological Investigation Jacobs/ Interim 2115117 Karen Lumino, Paiva
| Summary Report Delivery dates CR/PAL Memorandum (Interim)
(1/31/17)
Draft Arch. Report
(late Feb/early March
2017)
Final Arch. Report
(30 days after receipt J
. of agency comments
J14 David Robinson complete-a Jacobs/CR 2/8/17 David Robinson Draft
| Memorandum on shipwreck geophysical GQ\"'\ \b&, sent to Jacobs 1/25/17
investigation/probing conducted by CR in V"B :
‘December 2016 : _ :
J15 « Archeological Disposition Spreadsheet ‘Jacobs, CR, TBD h USACE (Ellen) sent
: PAL - > '| Jacobs (Steve F. and |
Mark) EPA request for
PAL/Jacobs to
N / inventory artifacts.
J16 Jacobs (Steve S.) to complete Between Jacobs 207 \/ EPA (Dave L.)
the Bridges maps presenting sample - requested maps to
| locations and results provide information to
- TWG.
U1 CAD Cell Slope Monitoring and USACE Ongoing NA Rezendes Continue as
Consolidation ' - bathymetric surveys
4 are completed. ‘
Bathymetric scheduled
for week of 1/30 for
CAD Cell.
E1 ERDC 317117 lorio, USACE PDT, | Report update

8
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J

Doéument Name

Organizafion

Submit Date

No. Comments Reviewers Notes
, Due
N1 Coggeshall CSO As-builts City of NB TBD Work remains for .
s : SN Spring 2017. As builts
will be provided after
work is complete.
- '| Pending on results
- from City.
AIR MONITORING )
Event Samples Collection Unvalidated Validated Notes
' Results results
Dec Ambient Air 12/1 and 12/2 (PMC), High Res (1/20) "N The initial PMC sampling round consisted of both low resolution and
Sampling 12/6 and 12/7 (Lower ’ high resolution homolog ambient air sampling methods at four (4)
Harbor) locations. Jacobs received and distributed low resolution data. Low
res data will be available this week, (week of 1/23/17). -
Jan Ambient Air - | 1/10 and 1/11 (PMC), Low Res (1/25) N The PMC sampling event included both low and high resolution
. Sampling Upper Harbor (1/25 ' homolog ambient air sampling methods at four (4) locations.
and 1/26) ' According to USACE (Ellen), the goal is to transition to low resolution
: P \ A A method.
Low Resolution M\ - M USACE (Ellen) requested that the Low Resolution Homolog air data
Homolog Air Data’ a P eV - ‘be placed in the Battelle database.
July/Aug Area C VOC D \ ' Per EPA (Elaine) request, this sampling event will be conducted at
sampling (Summa) ( - Area C in the area surrounding Cell #1.

Y

RIGHT OF ENTRY/PUBLIC RELEASE FORMS

Parcel or Name of Owner Right of Entry Need Date Task Notes
17-1 and 17-3/Mike Panagakos Before dredging of BtB Subtidal/Intertidal | EPA (Lederer) provided a tentative schedule for mid-2017
: : T through 2018 remediation. Waiting for signed ROE — Dave L.
: ' continuing efforts to reach owner.
Robichaud R ~ Archeology EPA (Barczyski) will distribute.
Cemetery ' Need before Moby Dick reopens
LH Properties - Miquel .
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- v _CONTRACT ACTIONS
' Contract Date ] : Notes
TERC TO# 1, 6, 7, 8 Incentive Fees January 2017 Final action is with Contracting.
TERC TO#1, 6, 8 Closeout TBD, 2017- Final action is with Contracting.
Bathymetric Survey Contract for FFP 3/8/17 Award. ___. P i 1
Contract {/L( |
“Site Visit for FFP Contract 2/2117 2/2at1PMatAreaD.  (AYPN— _
Battelle modification 3/13/17 Two contract actions: one for additional core sampling and another for water quality
monitoring )
RAC Task Order 2/15/2017 Award.

%\
"
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